
COUNCIL COMMUNICATION K 
AGENDA TITLE: 

MEETING DATE: July 7, 1999 

PREPARED BY: Public Works Director 

Multimodal Station Contract Change Orders (Information Only) 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

This item is for information only. No action is required. 

In accordance with the Contract Change Order Policy, the City Council is being 
informed of change orders approved by the City Manager for this project since the 
May 19, 1999 Council meeting. 

The original contract for this project was $2,372,000.00. The total cost of change orders to date is $142,959.34 (or 
six percent). The project is approximately seventy percent complete. Detailed below is a complete description of 
the work involved in the change orders. More detailed descriptions and backup information for these change orders 
is available in the Public Works Department. 

Chanae Order No. 14 - This change order is for the removal of buried railroad ties discovered during excavation of 
the new roadway between Oak and Walnut streets behind the tire store. ($1,182.00) 

Chanae Order No. 15 - This change order is for the structural repairs to the depot building. These changes were 
required due to dry rot, termite damage, and to meet current building code requirements. ($29,388.00) 

Chanae Order No. 16 - This change order covers the cost of plumbing changes in the depot and south annex 
buildings. Room layouts were changed to meet current ADA code requirements. ($4,892.00) 

Chanae Order No. 17 - This change order covers the cost of reworking the road subgrade near Oak Street due to 
unknown conditions. ($2,163.00) 

Chanae Order No. 18 - This change order covers the cost of adding under-counter storage cabinets at the depot 
counter. ($2,424.00) 

Chanae Order No. 19 - This change order covers the cost of adding floor covering at the south annex vestibule and 
changes to the floor covering in the depot. ($2,431 .OO) 

Chanae Order No. 20 - This change order covers the cost of changing site concrete from a “dust on” color finish to 
an “integral color” concrete. This will provide a much more durable and longer-lasting color finish. ($13,451 .OO) 
Chanae Order No. 21 - This change order is to provide manufacturer‘s required return-air plenum platform for the 
depot furnace. ($606.00) 

Chanae Order No. 22 - This change order covers the cost of additional fuel oil pipeline trench compaction work 
performed under this contract to maintain the project schedule. This amount will be withheld from a separate 
contract the City has with Kinder Morgan Energy Partners. ($21,338.00) 

FUNDING: There are sufficient funds budgeted in the Multimodal Station Project account to cover these nine 
change orders ($77,875.00). The total contract to date is $2,514,959.34. 
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Public Works Director 
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